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ID WBS Code Task Name % Start Finish
1 1 Savannah Harbor Reevaluation 45% 4/6/99 9/28/05

2 1.1 Post Authorization Work Start 100% 4/6/99 4/6/99

3 1.2 WRDA Reevaluation Study and Tier II EIS Development 45% 4/6/99 9/28/05

4 1.2.1 ANEPA Agency and NEPA Coordination 86% 11/1/00 7/30/02

5 1.2.1.1 MOU GPA/USACE coordination 100% 11/1/00 7/9/01

6 1.2.1.1.1 MOU1 Develop MOU 100% 11/1/00 7/8/01

7 1.2.1.1.2 MOU2 GPA/USACE MOU signed 100% 7/9/01 7/9/01

8 1.2.1.2 PMP Project Planning 77% 7/26/01 7/30/02

9 1.2.1.2.1 PMP1 Draft Project Management Plan 100% 7/26/01 9/23/01

10 1.2.1.2.2 PMP2 Invite Federal Cooperating Agencies 100% 7/26/01 9/10/01

11 1.2.1.2.3 PMP3 Establish LCA operating guidelines 100% 9/11/01 10/20/01

12 1.2.1.2.4 PMP4 Establish Vertical Team 100% 7/26/01 9/23/01

13 1.2.1.2.5 PMP5 Establish State and Local Agency Coordination 75% 7/26/01 9/23/01

14 1.2.1.2.6 PMP6 LCA review of draft Project Management Plan 100% 2/6/02 3/22/02

15 1.2.1.2.7 PMP7 LCA Project Management Plan Approval 80% 3/22/02 4/21/02

16 1.2.1.2.8 PMP8 Modify/update the Project Management Plan 0% 5/15/02 6/14/02

17 1.2.1.2.9 PMP9 LCA Update Project Management Plan 0% 6/14/02 7/29/02

18 1.2.1.2.10 PMP10 Revised Project Management Plan published 0% 7/29/02 7/30/02

19 1.2.2 PF Plan formulation 25% 12/6/01 8/14/04

20 1.2.2.1 PF1 Problem and opportunity identification 81% 12/6/01 4/21/02

21 1.2.2.1.1 PF15 Problem and opportunity development 75% 12/6/01 4/21/02

22 1.2.2.1.2 PF11 Prepare and advertise scoping process 100% 12/20/01 2/2/02

23 1.2.2.1.3 PF12 Federal NEPA scoping meeting (Public) 100% 2/20/02 2/21/02

24 1.2.2.2 Plan scope review and approval 0% 5/2/02 7/25/02

25 1.2.2.2.1 PF14 LCA finalize scope of Tier II EIS development 0% 5/2/02 5/15/02

26 1.2.2.2.2 Prepare GRSM scope documentation 0% 5/16/02 5/25/02

27 1.2.2.2.3 PF13 General Reevaluation Scoping Meeting (GRSM) (Agency) 0% 7/24/02 7/25/02

28 1.2.2.3 PF2 Condition inventory and forecasting 0% 4/5/02 10/16/03

29 1.2.2.3.1 PF32 Definition & forecast of without project condition 0% 4/5/02 6/4/02

30 1.2.2.3.2 PF21 Model development and studies complete 0% 7/18/03 7/19/03

31 1.2.2.3.3 PF22 Cultural resources information complete 0% 10/15/03 10/16/03

32 1.2.2.4 PF3 Alternative plan formulation 73% 2/1/02 7/20/02

33 1.2.2.4.1 PF38 Review of Tier I plan alternatives 85% 2/1/02 5/1/02

34 1.2.2.4.2 PF39 Development of new plan alternatives 85% 2/1/02 5/1/02

35 1.2.2.4.3 PF40 Screening of alternative plans 0% 6/20/02 7/20/02

36 1.2.2.5 APE Alternative plan evaluation 0% 6/10/02 12/31/03

37 1.2.2.5.1 IEMP Impact Evaluation and Mitigation Matrix Development 0% 6/10/02 12/16/03

38 1.2.2.5.1.1 IEMP1 Start evaluation and mitigation plan development 0% 6/10/02 6/10/02

39 1.2.2.5.1.2 IEMP2 Translation of modeling effects to impacts 0% 7/20/03 10/17/03

40 1.2.2.5.1.3 MAPM1 Modeling & analysis of mitigation alternatives 0% 9/18/03 12/16/03

41 1.2.2.5.2 PF41 Comparison to without project condition 0% 5/11/03 10/17/03

42 1.2.2.5.2.1 PF42 Development of economic account 0% 5/11/03 8/8/03

43 1.2.2.5.2.2 PF43 Development of environmental account 0% 7/20/03 10/17/03

44 1.2.2.5.2.3 PF44 Development of social account 0% 7/20/03 10/17/03

45 1.2.2.5.3 PF45 Screening of alternative plans 0% 12/16/03 12/31/03

46 1.2.2.6 PF6 Alternative plan comparison 0% 12/31/03 6/28/04

47 1.2.2.6.1 PF61 Plan comparison 0% 12/31/03 3/30/04

48 1.2.2.6.2 PF62 Plan ranking 0% 3/30/04 6/28/04

49 1.2.2.7 PF5 Plan selection 0% 6/28/04 8/14/04

50 1.2.2.7.1 PF51 NED plan selection 0% 6/28/04 7/5/04

51 1.2.2.7.2 PF52 Recommended plan selection 0% 7/6/04 8/4/04
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52 1.2.2.7.3 PF53 Prepare and submit AFB materials to SAD & HQUSACE 0% 7/5/04 8/9/04

53 1.2.2.7.4 PF54 Alternative Formulation Briefing (AFB) 0% 8/9/04 8/14/04

54 1.2.3 SEGP2 Scientific Analysis & Evaluation 63% 4/6/99 7/20/03

55 1.2.3.1 SDE Hydrodynamic & Salinity Distribution Evaluation 79% 12/1/99 11/13/02

56 1.2.3.1.1 SEGDO2 Develop Hydrodynamic & Salinity Model 85% 12/1/99 9/3/02

57 1.2.3.1.1.1 SEGDO2O Refine hydrodyanmic & salinity model 100% 12/1/99 11/19/01

58 1.2.3.1.1.2 SEGDO2M Deliver H&S model version to federal agencies 100% 7/18/01 9/17/01

59 1.2.3.1.1.3 SEGDO2N Deliver WRDB data to federal agencies 100% 7/18/01 9/15/01

60 1.1.2.1.1.14 SEGDO2N1 Finalize Federal Review Process Document 100% 7/18/01 11/20/01

61 1.1.2.1.1.4 SEGDO2O H & S Model calibration (with SMART) 79% 9/18/01 3/31/02

62 1.1.2.1.1.4.2 SEGDO2O1 Calibration 75% 9/18/01 2/27/02

63 1.1.2.1.1.4.3 SEGDO2O2 SMART review meeting 100% 2/28/02 2/28/02

64 1.1.2.1.1.4.5 SEGDO203 Calibration 100% 2/28/02 3/30/02

65 1.1.2.1.1.4.4 SEGDO204 SMART review meeting 0% 3/30/02 3/31/02

66 1.1.2.1.1.1 SEGDO205 Federal agency (SMART) formal calibration evaluation 0% 3/31/02 6/29/02

67 1.1.2.1.1.9 SEGDO206 H & S model calibration accepted by SMART 0% 6/29/02 6/30/02

68 1.1.2.1.1.6 SEGDO2H Prepare H & S model calibration report 0% 7/4/02 8/3/02

69 1.1.2.1.1.5 SEGDO2I SMART review of H & S  model performance report 0% 8/4/02 9/2/02

70 1.1.2.1.1.8 SEGDO2K H & S Model Calibration Report published 0% 9/3/02 9/3/02

71 1.2.3.1.2 SEGDO3  Alternatives H & S Modeling 64% 9/29/00 11/13/02

72 1.2.3.1.2.1 SEGDO2L Tidal amplitude evaluation 100% 9/29/00 1/29/01

73 1.2.3.1.2.2 SEGDO31 Develop H & S effects modeling plan 100% 2/1/01 9/18/01

74 1.2.3.1.2.3 SEGDO32 LCA agreement to modeling plan 0% 6/29/02 8/13/02

75 1.2.3.1.2.4 SEGDO34 Tier I H & S effects modeling 0% 8/13/02 10/12/02

76 1.2.3.1.2.5 SEGDO35 New alternatives H& S modeling 0% 8/13/02 10/12/02

77 1.2.3.1.2.6 SEGDO4 H & S effects modeling report 0% 10/13/02 11/2/02

78 1.2.3.1.2.7 SEGDO42 LCA H & S modeling report review 0% 11/2/02 11/12/02

79 1.2.3.1.2.8 SEGDO43 H & S modeling effects report published. 0% 11/13/02 11/13/02

80 1.2.3.2 SEGCL Chloride Distribution Evaluation 43% 4/6/99 11/17/02

81 1.2.3.2.1 SEGCCM  Develop Chloride Correlation Model 55% 4/6/99 10/2/02

82 1.2.3.2.1.1 SEGP311 Chloride study field data collection 100% 4/6/99 12/1/99

83 1.2.3.2.1.2 SEGP311A Bathymetric Survey above I-95 100% 9/6/99 9/26/99

84 1.1.2.2.1.9 SEGCL1E Chloride model calibration (with SMART) 27% 11/21/01 6/26/02

85 1.1.2.2.1.9.1 SEGCL1E1 Chloride calibration 60% 11/21/01 2/27/02

86 1.1.2.2.1.9.7 SEGCL1E2 SMART review meeting 0% 2/28/02 2/28/02

87 1.1.2.2.1.9.8 SEGCL1E3 Chloride calibration 0% 2/28/02 3/27/02

88 1.1.2.2.1.9.9 SEGCL1E4 SMART review meeting 0% 3/27/02 3/28/02

89 1.1.2.2.1.9.10 SEGCL1E5 Chloride calibration 0% 3/28/02 4/29/02

90 1.1.2.2.1.9.2 SEGCL1E6 SMART review meeting 0% 4/29/02 4/30/02

91 1.1.2.2.1.9.3 SEGCL1E7 Chloride calibration 0% 4/30/02 5/30/02

92 1.1.2.2.1.9.4 SEGCL1E8 SMART review meeting 0% 5/30/02 5/31/02

93 1.1.2.2.1.9.5 SEGCL1E9 Chloride calibration 0% 5/31/02 6/25/02

94 1.1.2.2.1.9.6 SEGCL1E10 SMART review meeting 0% 6/25/02 6/26/02

95 1.1.2.2.1.1 SEGCL2 Federal agency (SMART) formal calibration evaluation 0% 6/26/02 7/26/02

96 1.1.2.2.1.8 SEGCL21 Chloride model calibration accepted by SMART 0% 7/27/02 7/27/02

97 1.1.2.2.1.4 SEGCL1G Prepare report of model performance 0% 8/3/02 9/2/02

98 1.1.2.2.1.5 SEGCL1H LA review of Chloride model performance report 0% 9/2/02 9/17/02

99 1.1.2.2.1.6 SEGCL1J MTRG review of Chloride model performance report 0% 9/3/02 10/2/02

100 1.1.2.2.1.7 SEGCL1L Chloride model performance report published 0% 9/18/02 9/18/02

101 1.2.3.2.2 SEGCLCM Alternative Chloride Modeling 0% 7/27/02 11/17/02

102 1.2.3.2.2.1 SEGCL12 Develop choride modeling plan 0% 7/27/02 8/17/02
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103 1.2.3.2.2.2 SEGCL2 LA agreement to modeling plan 0% 8/17/02 9/1/02

104 1.2.3.2.2.3 SEGCL3 Tier I Chloride effect  modeling 0% 9/2/02 10/16/02

105 1.2.3.2.2.4 SEGCL4 New alternatives chloride modeling 0% 9/2/02 10/16/02

106 1.2.3.2.2.5 SEGCL5 Chloride effects modeling report 0% 10/17/02 11/6/02

107 1.2.3.2.2.6 SEGCL6 LA modeling report review 0% 11/6/02 11/16/02

108 1.2.3.2.2.7 SEGCL7 Chloride effect modeling report published 0% 11/17/02 11/17/02

109 1.2.3.3 SEGDO Dissolved Oxygen Distribution Evaluation 52% 4/6/99 1/3/03

110 1.2.3.3.1 SEGDO1 Develop Dissolved Oxygen Model 68% 4/6/99 11/2/02

111 1.2.3.3.1.1 SEGP312 Dissolved oxygen & sedimentation field data collection 100% 4/6/99 11/1/99

112 1.2.3.3.1.2 SEGP312A Vertical & lateral dissolved oxygen profiling 100% 6/5/99 10/2/99

113 1.2.3.3.1.3 SEGDO11 Dissolved Oxygen Model calibration (with SMART) 57% 11/21/01 7/4/02

114 1.2.3.3.1.3.1 SEGDO111 Dissolved Oxygen calibration 100% 11/21/01 2/27/02

115 1.1.2.3.1.3.7 SEGDO112 SMART review meeting 100% 2/27/02 2/28/02

116 1.1.2.3.1.3.9 SEGDO113 Dissolved Oxygen calibration 45% 2/28/02 5/1/02

117 1.1.2.3.1.3.8 SEGDO114 SMART review meeting 0% 5/1/02 5/2/02

118 1.1.2.3.1.3.10 SEGDO115 Dissolved Oxygen calibration 0% 5/2/02 6/3/02

119 1.1.2.3.1.3.2 SEGDO116 SMART review meeting 0% 6/3/02 6/4/02

120 1.1.2.3.1.3.3 SEGDO117 Dissolved Oxygen calibration 0% 6/4/02 7/4/02

121 1.1.2.3.1.1 SEGDO2 Federal agency (SMART) formal calibration evaluation 0% 7/4/02 8/3/02

122 1.1.2.3.1.8 SEGDO3 Dissolved Oxygen model calibration accepted by SMART 0% 8/4/02 8/4/02

123 1.1.2.3.1.4 SEGDO1M Prepare report of DO model performance 0% 9/2/02 10/2/02

124 1.1.2.3.1.5 SEGDO1M2 SMART review of model performance report 0% 10/2/02 11/1/02

125 1.1.2.3.1.6 SEGDO1M4 LCA review of model performance 0% 10/3/02 11/1/02

126 1.1.2.3.1.7 SEGDO1M7 DO model performance report published 0% 11/2/02 11/2/02

127 1.2.3.3.2 DOM Alternative Dissolved Oxygen Modeling 0% 8/5/02 1/3/03

128 1.2.3.3.2.1 DOM1 Develop Dissolved Oxygen modeling plan 0% 8/5/02 9/3/02

129 1.2.3.3.2.2 DOM2 LCA agreement to modeling plan 0% 9/3/02 10/18/02

130 1.2.3.3.2.3 DOM4 Tier I Dissolved oxygen effects modeling 0% 10/19/02 12/2/02

131 1.2.3.3.2.4 DOM41 New alternatives dissolved oxygen modeling 0% 10/19/02 12/2/02

132 1.2.3.3.2.5 DOM5 Dissolved oxygen modeling report 0% 12/3/02 12/23/02

133 1.2.3.3.2.6 DOM7 LCA review of DO modeling report 0% 12/23/02 1/2/03

134 1.2.3.3.2.7 DOM8 DO modeling report published 0% 1/3/03 1/3/03

135 1.2.3.4 SEGFM Freshwater Marsh Succession Evaluation 100% 4/6/99 9/4/00

136 1.2.3.4.1 SEGP313 Marsh salinity field data collection 100% 4/6/99 11/1/99

137 1.2.3.4.2 SEGFM1 Marsh vegetative survey 100% 7/13/99 4/7/00

138 1.2.3.4.3 SEGFM2 Marsh vegetation survey by USFWS 100% 7/13/99 9/4/00

139 1.2.3.5 TWS Tidal Wetland Study 57% 2/18/00 7/18/03

140 1.2.3.5.1 TWSA Tidal Wetland Study - ATM activities 58% 2/18/00 3/2/03

141 1.2.3.5.1.1 TWSA1 Continued vegetation monitoring 60% 2/18/00 12/31/02

142 1.2.3.5.1.2 TWSA2 Water level study 60% 2/18/00 12/31/02

143 1.2.3.5.1.3 TWSA3 Marsh topography survey 60% 2/18/00 12/31/02

144 1.2.3.5.1.4 TWSA4 Sediment characterization/mapping 60% 2/18/00 12/31/02

145 1.2.3.5.1.5 TWSA5 Develop Tidal Wetland Study data report 0% 9/5/02 1/30/03

146 1.2.3.5.1.6 TWSA7 LCA review and approval of TWS data  report 0% 1/30/03 3/1/03

147 1.2.3.5.1.7 TWSA8 TWS data report published 0% 3/2/03 3/2/03

148 1.2.3.5.2 TWSU Tidal Wetland Study - USFWS activities 58% 6/15/00 1/1/03

149 1.2.3.5.2.1 TWSU1 Continued vegetation monitoring 55% 6/15/00 12/31/02

150 1.2.3.5.2.2 TWSU2 Transplanting experiments 55% 6/15/00 12/31/02

151 1.2.3.5.2.3 TWSU3 Continued salinity monitoring 55% 6/15/00 12/31/02

152 1.2.3.5.2.4 TWSU4 Salinity spatial synoptic 55% 6/15/00 12/31/02

153 1.2.3.5.2.5 TWSU5 Tree gap analysis 90% 6/15/00 12/30/01
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154 1.2.3.5.2.6 TWSU6 Sediment characterization/Mapping (Spatial synoptic analysis)55% 6/15/00 12/31/02

155 1.2.3.5.2.7 TWSU7 Vegetation change analysis 55% 6/15/00 12/31/02

156 1.2.3.5.2.8 TWSU8  Vegetative Succession Model Development Support 55% 6/15/00 12/31/02

157 1.2.3.5.2.9 TWSU13  USFWS field data collection  - Final data report 0% 12/31/02 1/1/03

158 1.2.3.5.2.10 TWSU14 Vegetation change analysis report 0% 12/31/02 1/1/03

159 1.2.3.5.3 TWRU Resource Utilization Studies 62% 7/10/00 12/31/02

160 1.2.3.5.3.1 TWRU1 Nekton study 55% 7/10/00 12/30/02

161 1.2.3.5.3.2 TWRU2 Migratory bird study 55% 7/10/00 12/30/02

162 1.2.3.5.3.3 TWRU3 Seed production study 100% 7/10/00 6/13/01

163 1.2.3.5.3.4 TWRU7 Resource Utiliization Studies Final Report 0% 12/30/02 12/31/02

164 1.2.3.5.4 MSM Develop Marsh Succession Model 44% 6/15/00 4/7/03

165 1.2.3.5.4.1 TWMSM1 Data Mining of Savannah Wildlife Refuge 50% 12/22/01 4/20/02

166 1.2.3.5.4.2 Data Mining of Savannah Wildlife Refuge 50% 12/22/01 4/20/02

167 1.1.2.5.4.1 TWMSM Develop marsh succession model 43% 6/15/00 4/1/03

168 1.1.2.5.4.2 TWMSM2 LCA review of model report 0% 4/1/03 4/6/03

169 1.1.2.5.4.3 TWMSM3 Marsh succession model report published 0% 4/7/03 4/7/03

170 1.2.3.5.5 SEGFM3 Marsh Succession Analysis 0% 4/8/03 7/18/03

171 1.2.3.5.5.1 SEGFM31 Develop marsh succession modeling plan 0% 4/8/03 5/7/03

172 1.2.3.5.5.2 SEGFM32 LCA agreement to modeling plan 0% 5/7/03 5/17/03

173 1.2.3.5.5.3 SEGFM4 Marsh succession modeling and analysis 0% 5/18/03 6/16/03

174 1.2.3.5.5.4 SEGFM5 Marsh succession analysis report 0% 6/17/03 7/7/03

175 1.2.3.5.5.5 SEGFM7 LCA review of marsh succession analysis report 0% 7/7/03 7/17/03

176 1.2.3.5.5.6 SEGFM8 Marsh succession analysis report published 0% 7/18/03 7/18/03

177 1.2.3.6 BES Beach Erosion Study 85% 8/18/99 7/15/02

178 1.2.3.6.1 BES1 Field current and tide measurement program 100% 10/1/99 10/31/99

179 1.2.3.6.2 BES2 Hydrodynamic inlet model calibration 100% 11/1/99 2/1/00

180 1.2.3.6.3 BES3 Existing sediment budget determination 100% 8/18/99 7/1/01

181 1.2.3.6.4 BES4 Post project sediment budget determination 100% 7/10/00 7/28/01

182 1.2.3.6.5 BES41 Prepare draft beach erosion study report 100% 7/22/01 9/15/01

183 1.2.3.6.6 BES5 Deliver draft BES report 100% 11/1/01 11/1/01

184 1.2.3.6.7 BES51 Review of draft beach erosion study report 50% 11/2/01 3/1/02

185 1.2.3.6.7.1 BES511 BES review (Tybee) 100% 11/2/01 3/1/02

186 1.2.3.6.7.2 BES512 BES review (GADNR0 0% 11/2/01 3/1/02

187 1.2.3.6.8 BES6 Finalize beach erosion study report 0% 3/2/02 6/29/02

188 1.2.3.6.9 BES8 LA beach erosion study report review 90% 11/2/01 3/1/02

189 1.2.3.6.10 BES81 Beach Erosion Committee study report review 0% 6/30/02 7/14/02

190 1.2.3.6.11 BES9 Beach erosion study report published 0% 7/15/02 7/15/02

191 1.2.3.7 FR1 Fisheries Resource Investigations 82% 6/1/99 11/30/02

192 1.2.3.7.1 SEGSNS Shortnose Sturgeon Evaluation 100% 6/1/99 8/9/01

193 1.2.3.7.1.1 SEGP314 Shortnose sturgeon distribution field study 100% 6/1/99 12/31/00

194 1.2.3.7.1.2 SEGSNS1 Shortnose sturgeon study and report 100% 6/1/99 8/8/01

195 1.2.3.7.1.3 SEGSNS4 Shortnose sturgeon study report published 100% 8/9/01 8/9/01

196 1.2.3.7.2 SEGSB Striped Bass Evaluation 100% 7/1/99 2/22/01

197 1.2.3.7.2.1 SEGSB1 Striped Bass Modeling 100% 7/1/99 9/28/99

198 1.2.3.7.2.2 SEGSB2 Assessment of spawning sites and reproductive status of striped bass100% 2/21/00 12/31/00

199 1.2.3.7.2.3 SEGSB3 Internal  report review 100% 2/12/01 2/16/01

200 1.2.3.7.2.4 SEGSB4 LCA report review 100% 2/17/01 2/21/01

201 1.2.3.7.2.5 SEGSB5 Striped bass spawning study report published 100% 2/22/01 2/22/01

202 1.2.3.7.3 FCS Fisheries Committee Studies 69% 5/1/00 11/30/02

203 1.2.3.7.3.1 FCS1 SC Temporal and Spatial Distribution Study - 1st year 100% 5/1/00 5/1/01

204 1.2.3.7.3.2 FCS11 SC Temporal and spatial distribution study - 2nd year 32% 5/2/01 11/30/02
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205 1.2.3.7.3.3 FCS1A UGA Temporal and Spatial Distribution Study - 1st year 85% 5/1/00 8/2/01

206 1.2.3.7.3.4 FCS11A UGA Temporal and Spatial Distribution Study - 2nd year 35% 6/1/01 8/3/02

207 1.2.3.7.3.5 FCS2 Spawning aggregation study 100% 5/1/00 10/15/01

208 1.2.3.7.3.6 Spawning aggregation study report published 100% 10/19/01 10/19/01

209 1.2.3.8 FRAP Fisheries Resources Action Plan Execution 39% 2/19/00 7/20/03

210 1.2.3.8.1 FRI2 Develop fisheries resources action plan 100% 2/19/00 7/17/00

211 1.2.3.8.2 FRAP1 Fisheries resources support 85% 10/27/00 12/14/01

212 1.2.3.8.3 FRAP2 Essential fish habitat consultation 0% 7/25/02 7/20/03

213 1.2.3.8.4 FRAP3 Shortnose sturgeon endangered species act consultation 0% 7/25/02 7/20/03

214 1.2.3.9 FR Fish Characterization Activities 100% 12/20/99 1/6/00

215 1.2.3.9.1 FR11 Fish characterization investigation for Fisheries Committee 100% 12/20/99 1/6/00

216 1.2.3.10 HSE Hurricane Surge Evaluation 66% 12/12/00 9/29/02

217 1.2.3.10.1 HSE1A COE participation 64% 12/12/00 8/14/01

218 1.2.3.10.2 HSE1B Hurricane surge screening 100% 4/13/01 7/15/01

219 1.2.3.10.3 HSE1C Review screening results and determine next phase 100% 7/16/01 10/13/01

220 1.2.3.10.4 HSE2 Rescreen with final model 0% 6/30/02 8/29/02

221 1.2.3.10.5 HSE3 Prepare report of rescreening 0% 8/29/02 9/28/02

222 1.2.3.10.6 HSE6 Hurricane surge evaluation report published 0% 9/29/02 9/29/02

223 1.2.3.11 AEE Aquifer Effects Evaluation 0% 3/26/01 4/17/03

224 1.2.3.11.1 AEE131 Develop plan of study with Aquifer Committee 0% 3/26/01 6/19/02

225 1.2.3.11.2 AEE14 LCA Plan of Study notification 0% 6/19/02 6/20/02

226 1.2.3.11.3 AEE15 Execute plan of study 0% 6/20/02 2/15/03

227 1.2.3.11.4 AEE16 Prepare aquifer study plan report 0% 2/15/03 3/17/03

228 1.2.3.11.5 AEE17 Internal report review and finalization 0% 3/17/03 4/16/03

229 1.2.3.11.6 AEE10 Supplemental plan report published 0% 4/17/03 4/17/03

230 1.2.4 DDP Engineering & Analysis 21% 4/6/99 8/25/04

231 1.2.4.1 NEPA9 Commence E, A, & C Work 100% 10/24/01 10/24/01

232 1.2.4.2 EEHM River Hydraulic Modeling 0% 10/24/01 10/28/02

233 1.2.4.2.1 EEHM2 Review historical sedimentation data 0% 10/24/01 12/7/01

234 1.2.4.2.2 EEHM3 Develop & calibrate hydraulic model 0% 7/1/02 10/28/02

235 1.2.4.2.3 EEHM43 Develop hydraulic modeling plan 0% 12/8/01 1/6/02

236 1.2.4.2.4 EEHM44 Hydraulic modeling plan coordination with COE & SEG 0% 1/7/02 1/20/02

237 1.2.4.2.5 EEHM5 River hydraulic modeling 0% 1/21/02 3/21/02

238 1.2.4.2.6 EEHM6 Evaluation of bank erosion changes 0% 2/20/02 3/21/02

239 1.2.4.3 EEHM7 Evaluation of advance maintenance features 0% 3/21/02 5/21/02

240 1.2.4.3.1 EEHM8 Evaluation support 0% 3/22/02 4/20/02

241 1.2.4.3.2 EEHM9 Evaluation participation 0% 3/21/02 4/20/02

242 1.2.4.3.3 EEHM10 Hydraulic modeling report preparation 0% 4/21/02 5/20/02

243 1.2.4.3.4 EEHM11 Hydraulic performance published 0% 5/21/02 5/21/02

244 1.2.4.4 EE Engineering 20% 4/6/99 8/25/04

245 1.2.4.4.1 SS Ship simulation study 39% 10/24/01 2/14/03

246 1.2.4.4.1.1 SS1 Develop ship simulation plan 100% 10/24/01 4/4/02

247 1.2.4.4.1.2 SS2 Coordinate ship simulation plan with Savannah pilots 0% 4/4/02 5/4/02

248 1.2.4.4.1.3 SS3 Prepare ship simulation model 0% 7/3/02 8/2/02

249 1.2.4.4.1.4 SS4 Run ship simulation model with pilot participation 0% 8/2/02 11/30/02

250 1.2.4.4.1.5 SS5 Prepare ship simulation modeling report 0% 11/30/02 1/14/03

251 1.2.4.4.1.6 SS6 Savannah pilot acceptance of ship simulation report 0% 1/14/03 2/13/03

252 1.2.4.4.1.7 SS8 Ship simulation modeling report published 0% 2/13/03 2/14/03

253 1.2.4.4.2 EEFD Design support 0% 4/6/99 11/24/03

254 1.2.4.4.2.1 EEFD5 Prepare final alternatives designs 0% 10/10/03 11/24/03

255 1.2.4.4.2.2 EEFD6 Environmental features design 0% 4/6/99 6/4/99
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256 1.2.4.4.3 EEDM Evaluation of dredge material disposal 0% 11/24/03 4/22/04

257 1.2.4.4.3.1 EEDM1 Disposal area capacity evaluation 0% 11/24/03 2/22/04

258 1.2.4.4.3.2 EEDM2 Re-evaluate disposal plans 0% 2/22/04 3/23/04

259 1.2.4.4.3.3 EEDM3 Disposal plan evaluation report preparation 0% 3/23/04 4/22/04

260 1.2.4.4.4 EEBS Bank stability evaluation 31% 10/24/01 9/7/02

261 1.2.4.4.4.1 EEBSA1 Prepare topographic survey plan 100% 10/24/01 11/13/01

262 1.2.4.4.4.2 EEBSA2 Agency coordination of topographic survey plan 100% 11/14/01 12/13/01

263 1.2.4.4.4.3 EEBS1 Topographic surveys of adjacent properties 0% 3/22/02 5/6/02

264 1.2.4.4.4.4 EEBS2 Prepare bank stability boring plan 100% 11/14/01 12/4/01

265 1.2.4.4.4.5 EEBS3 Agency coordination of boring plan 100% 12/5/01 1/3/02

266 1.2.4.4.4.6 EEBS4 Finalize boring plan 100% 1/21/02 1/25/02

267 1.2.4.4.4.7 EEBS5 Bank stability borings 0% 3/26/02 5/10/02

268 1.2.4.4.4.8 EEBS6 Bank stability borings laboratory analysis 0% 4/9/02 5/24/02

269 1.2.4.4.4.9 EEBS7 Bank stability analysis & affected area map development 0% 5/24/02 7/8/02

270 1.2.4.4.4.10 EEBS8 Bank stability analysis report preparation 0% 7/8/02 9/6/02

271 1.2.4.4.4.11 EEBS11 Bank stability analysis report published 0% 9/7/02 9/7/02

272 1.2.4.4.5 ESBS Supplemental bank stability evaluation 0% 1/14/03 4/27/03

273 1.2.4.4.5.1 ESBS1 Prepare topographic survey plan 0% 1/14/03 1/28/03

274 1.2.4.4.5.2 ESBS2 Topographic surveys of adjacent properties 0% 1/28/03 2/11/03

275 1.2.4.4.5.3 ESBS3 Prepare supplemental bank stability boring plan 0% 1/14/03 1/21/03

276 1.2.4.4.5.4 ESBS4 Supplemental bank stability borings 0% 1/21/03 2/20/03

277 1.2.4.4.5.5 ESBS5 Supplemental bank stability borings laboratory analysis 0% 2/4/03 3/6/03

278 1.2.4.4.5.6 ESBS6 Supplemental bank stability analysis & affected area map development0% 3/6/03 3/27/03

279 1.2.4.4.5.7 ESBS7 Supplemental analysis report preparation 0% 3/27/03 4/26/03

280 1.2.4.4.5.8 ESBS8 Supplemental analysis report published 0% 4/27/03 4/27/03

281 1.2.4.4.6 DMPA Dredged material physical analysis 27% 10/24/01 7/1/02

282 1.2.4.4.6.1 DMPA1 Prepare channel boring plan 100% 10/24/01 11/13/01

283 1.2.4.4.6.2 DMPA2 Agency coordination of  boring plan 100% 11/14/01 12/13/01

284 1.2.4.4.6.3 DMPA3 Finalize boring plan 100% 12/14/01 12/18/01

285 1.2.4.4.6.4 DMPA4 Channel borings 0% 3/18/02 5/17/02

286 1.2.4.4.6.5 DMPA5 Channel laboratory analysis 0% 4/1/02 5/31/02

287 1.2.4.4.6.6 DMPA6 Channel analysis report preparation 0% 5/31/02 6/30/02

288 1.2.4.4.6.7 DMPA7 Channel analysis report published 0% 7/1/02 7/1/02

289 1.2.4.4.7 EETS Dredged material usage evaluation 0% 3/29/03 10/10/03

290 1.2.4.4.7.1 EETS1 Design in-water placement iaw LTMS site provisions 0% 3/29/03 6/27/03

291 1.2.4.4.7.2 EETS3 Characterize  in-water placement evironmental effects 0% 6/27/03 8/11/03

292 1.2.4.4.7.3 EETS2 GA DNR and Tybee Island review 0% 8/11/03 9/10/03

293 1.2.4.4.7.4 EETS4 Finalize placement plans 0% 9/10/03 10/10/03

294 1.2.4.4.8 EECE Cost Estimating 0% 11/24/03 8/25/04

295 1.2.4.4.8.1 EECE1 Preparation of NED selection cost estimates 0% 11/24/03 12/15/03

296 1.2.4.4.8.2 EECE2 Preparation of recommended plan detailed estimate 0% 8/4/04 8/25/04

297 1.2.4.5 ENE Environmental Support Tasks 0% 10/18/02 3/28/03

298 1.2.4.5.1 ENE2 GPA berth sediment quality evaluation 0% 10/19/02 2/15/03

299 1.2.4.5.2 ENE3 HTRW screening 0% 10/18/02 12/2/02

300 1.2.4.5.3 ENE4 Environmental evaluations report 0% 2/16/03 3/17/03

301 1.2.4.5.4 ENE6 LCA review and approval for release 0% 3/17/03 3/27/03

302 1.2.4.5.5 ENE7 Environmental evaluations report published. 0% 3/28/03 3/28/03

303 1.2.4.6 SQ Sediment Quality Determination 1% 1/8/01 3/29/03

304 1.2.4.6.1 SQ1 Develop sediment quality sampling and analysis plan 2% 1/8/01 5/2/02

305 1.2.4.6.2 SQ2 LCA agreement to sediment quality sampling plan 0% 5/2/02 6/16/02

306 1.2.4.6.3 SQ3 Sediment quality sampling 0% 6/17/02 8/15/02
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307 1.2.4.6.4 SQ4 Sediment quality study 0% 8/16/02 2/11/03

308 1.2.4.6.5 SQ5 Prepare sediment quality study report 0% 12/14/02 3/13/03

309 1.2.4.6.6 SQ6 LCA acceptance of sediment quality study report 0% 3/13/03 3/28/03

310 1.2.4.6.7 SQ7 Sediment quality report published 0% 3/29/03 3/29/03

311 1.2.4.7 RE Real Estate 0% 10/24/01 1/14/04

312 1.2.4.7.1 RE1 Obtain rights of entry for sampling/surveys 0% 10/24/01 3/22/02

313 1.2.4.7.2 RE2 Preliminary acquisition maps 0% 3/27/03 4/26/03

314 1.2.4.7.3 RE3 Physical takings analysis 0% 11/24/03 12/24/03

315 1.2.4.7.4 RE4 Gross appraisal & report 0% 12/24/03 1/14/04

316 1.2.4.8 ER Economic Reevaluation 72% 8/5/99 7/29/02

317 1.2.4.8.1 EEP1 Develop assumptions used in Feasibility Report 100% 2/1/00 3/15/00

318 1.2.4.8.2 EEP2 Work with the EWG to obtain concurrence with assumptions 100% 3/16/00 4/14/00

319 1.2.4.8.3 EEP3 EWG issue coordination 50% 8/5/99 7/29/02

320 1.2.4.8.4 EEP5 Prepare EWG white papers 100% 2/1/00 12/16/01

321 1.2.4.8.5 EEP9 EWG coordination 100% 12/17/01 4/15/02

322 1.2.4.9 EA Economic Analysis 0% 10/12/02 8/8/03

323 1.2.4.9.1 EA1 Conduct Regional Port Analysis 0% 10/12/02 8/8/03

324 1.2.4.9.2 EA2 Types & Volumes of Commodity Flow Determination 0% 10/12/02 8/8/03

325 1.2.4.9.3 EA3 Projections of Waterborne Commerce Determination 0% 10/12/02 8/8/03

326 1.2.4.9.4 EA4 Vessel Fleet Composition Determination 0% 10/12/02 8/8/03

327 1.2.4.9.5 EA5 Vessel Operating Costs Determination 0% 10/12/02 8/8/03

328 1.2.4.9.6 EA6 Current Costs of Commodity Movements Determination 0% 10/12/02 8/8/03

329 1.2.4.9.7 EA7 Current Costs of Alternative Movements Determination 0% 10/12/02 8/8/03

330 1.2.4.9.8 EA8 Future Cost of Commodity Movements Determination 0% 10/12/02 8/8/03

331 1.2.4.9.9 EA9 Socio-economic Analysis 0% 10/12/02 8/8/03

332 1.2.4.9.10 EA10 NED Benefits Determination 0% 10/12/02 8/8/03

333 1.2.4.9.11 EA11 Average Annual Costs Determination 0% 10/12/02 8/8/03

334 1.2.5 CR Cultural Resources 1% 10/25/01 4/19/04

335 1.2.5.1 CR1 Start cultural resources program 100% 10/25/01 10/25/01

336 1.2.5.2 CREU Undisturbed areas (Tier I info) 2% 12/9/01 7/9/03

337 1.2.5.2.1 CREU1A Survey of inner harbor area 20% 12/10/01 4/8/02

338 1.2.5.2.2 CREU1B Survey of outer harbor area 0% 12/9/01 7/7/02

339 1.2.5.2.3 CREU2 Prepare inner harbor draft survey report 0% 4/8/02 7/7/02

340 1.2.5.2.4 CREU2B Prepare outer harbor draft survey report 0% 7/7/02 8/6/02

341 1.2.5.2.5 CREU3 SHPO review of undisturbed areas draft survey report 0% 8/6/02 9/20/02

342 1.2.5.2.6 CREU4 Develop anomaly testing scope of work 0% 7/7/02 2/18/03

343 1.2.5.2.7 CREU5 SHPO review of anomaly testing scope of work 0% 7/21/02 9/4/02

344 1.2.5.2.8 CREU6 Underwater anomaly testing 0% 7/21/02 12/13/02

345 1.2.5.2.9 CREU8 Anomaly testing report review and finalization 0% 12/13/02 1/3/03

346 1.2.5.2.10 CREU10 Referral of anomaly testing to SHPO 0% 1/4/03 1/4/03

347 1.2.5.2.11 CREU11 SHPO review of anomaly testing report 0% 1/4/03 2/18/03

348 1.2.5.2.12 CREU12 Finalize the characterization of anomalies 0% 2/18/03 3/11/03

349 1.2.5.2.13 CREU13 Develop mitigation plan for Tier I based significant resourcess 0% 3/11/03 7/9/03

350 1.2.5.3 CREN Newly identified areas (bank stability analysis) 0% 3/27/03 4/19/04

351 1.2.5.3.1 CREN1 Survey of areas identified by bank stability evaluation 0% 3/27/03 4/26/03

352 1.2.5.3.2 CREN2 Newly determined survey report 0% 4/26/03 5/26/03

353 1.2.5.3.3 CREN3 SHPO review of newly determined areas suvey report 0% 5/26/03 7/10/03

354 1.2.5.3.4 CRFEN4 Develop  newly determined areas scope of work 0% 5/26/03 6/2/03

355 1.2.5.3.5 CREN5 SHPO review of  newly determined areas scope of work 0% 6/2/03 7/17/03

356 1.2.5.3.6 CREN6 Newly determined areas testing 0% 7/17/03 8/16/03

357 1.2.5.3.7 CREN7 Newly determined areas draft report & recommendations 0% 8/16/03 10/15/03
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358 1.2.5.3.8 CREN8 Newly determined areas testing report review and finalization 0% 10/15/03 11/5/03

359 1.2.5.3.9 CREN10 Referral of newly determined areas testing to SHPO 0% 11/6/03 11/6/03

360 1.2.5.3.10 CREN11 SHPO review of newly determined areas testing report 0% 11/6/03 12/21/03

361 1.2.5.3.11 CREN12 Develop mitigation plan for newly identified significant resourcess 0% 12/21/03 4/19/04

362 1.2.5.4 CREM Mitigation features survey 0% 6/29/02 10/27/03

363 1.2.5.4.1 CREM14 Preliminary archival review 0% 6/29/02 8/28/02

364 1.2.5.4.2 CREM1 Survey of previously undisturbed areas 0% 8/28/02 9/27/02

365 1.2.5.4.3 CREM2 Previously undisturbed areas survey report 0% 9/27/02 10/27/02

366 1.2.5.4.4 CREM3 SHPO review of undisturbed areas survey report 0% 10/27/02 12/11/02

367 1.2.5.4.5 CREM4 Develop testing scope of work 0% 12/11/02 12/18/02

368 1.2.5.4.6 CREM5 SHPO review of testing scope of work 0% 12/18/02 2/1/03

369 1.2.5.4.7 CREM6 Testing 0% 2/1/03 3/3/03

370 1.2.5.4.8 CREM7 Testing draft report & recommendations 0% 3/3/03 4/2/03

371 1.2.5.4.9 CREM8 Ttesting report review and finalization 0% 4/2/03 4/23/03

372 1.2.5.4.10 CREM10 Referral of testing to SHPO 0% 4/24/03 4/24/03

373 1.2.5.4.11 CREM11 SHPO review of testing report 0% 4/24/03 6/8/03

374 1.2.5.4.12 CREM12 Finalize characterization 0% 6/8/03 6/29/03

375 1.2.5.4.13 CREM13 Develop mitigation plan for mitigation features 0% 6/29/03 10/27/03

376 1.2.5.5 CSSG CSS Georgia Activities 0% 3/23/02 12/1/03

377 1.2.5.5.1 CSSG1 Develop draft MOA for CSS Georgia mitigation plan 0% 3/23/02 4/12/02

378 1.2.5.5.2 CSSG2 Finalize MOA for CSS Georgia mitigation plan 0% 4/12/02 10/9/02

379 1.2.5.5.3 CSSGI1 Contract and conduct archival research report 0% 3/23/02 9/18/02

380 1.2.5.5.4 CSSGI1A Develop site survey scope of work 0% 3/24/02 9/20/02

381 1.2.5.5.5 CSSGI1B Approval of site survey scope of work by consulting parties 0% 9/20/02 12/19/02

382 1.2.5.5.6 CSSGI2 Conduct site survey of CSS Georgia 0% 12/20/02 4/18/03

383 1.2.5.5.7 CSSGI3 Develop conservation & curation alternatives 0% 4/22/02 4/18/03

384 1.2.5.5.8 CSSGI5 Prepare CSS Georgia draft report 0% 4/18/03 7/17/03

385 1.2.5.5.9 CSSGI6 Investigation report review and finalization 0% 7/17/03 8/17/03

386 1.2.5.5.10 CSSGI8 Referral to consulting parties 0% 8/18/03 8/18/03

387 1.2.5.5.11 CSSGI9 Review of report by consulting parties 0% 8/18/03 10/17/03

388 1.2.5.5.12 CSSGI10 Select alternatives for execution with consulting parties 0% 10/17/03 12/1/03

389 1.2.6 CDPR Compliance Documents Preparation & Review 0% 10/24/01 2/21/05

390 1.2.6.1 TRA GRR & Tier II EIS preparation 0% 6/6/04 10/3/04

391 1.2.6.1.1 TRA21 Prepare draft Tier II EIS & GRR 0% 6/6/04 10/3/04

392 1.2.6.1.2 TRA22 Prepare economic reevaluation appendix 0% 6/6/04 10/3/04

393 1.2.6.1.3 TRA24 Prepare Cultural Resources appendix 0% 9/4/04 10/3/04

394 1.2.6.1.4 TRA27 Prepare final channel design 0% 8/4/04 10/3/04

395 1.2.6.2 ITR GRR & Tier II EIS Independent Technical Review 0% 10/24/01 11/2/04

396 1.2.6.2.1 ITR1 Develop ITR plan 0% 10/24/01 1/21/02

397 1.2.6.2.2 ITR2 Conduct independent review 0% 6/6/04 10/3/04

398 1.2.6.2.3 ITR3 Resolve ITR comments 0% 6/6/04 10/3/04

399 1.2.6.2.4 ITR4 Revise draft GRR & Tier II EIS 0% 10/3/04 11/2/04

400 1.2.6.3 TDR GRR & Tier II EIS Draft Document Review 0% 11/2/04 2/21/05

401 1.2.6.3.1 TDR1 Public comment draft documents  preparation and transmission0% 11/2/04 11/23/04

402 1.2.6.3.2 TDR2 Public comment review and resolution 0% 11/23/04 1/22/05

403 1.2.6.3.3 TDR4 HQUSACE policy compliance review 0% 11/23/04 12/23/04

404 1.2.6.3.4 TDR3 Final document preparation 0% 1/22/05 2/21/05

405 1.2.6.4 ADP GRR & Tier II EIS Accompanying Documents Preparation 0% 8/4/04 9/3/04

406 1.2.6.4.1 ADP1 Prepare Section 404 B compliance document 0% 8/4/04 9/3/04

407 1.2.6.4.2 APD2 Prepare Section 103 compliance document 0% 8/4/04 9/3/04

408 1.2.6.4.3 ADP3 Prepare Essential Fish Habitat consultation document 0% 8/4/04 9/3/04
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409 1.2.6.4.4 ADP4 Prepare Endangered Species Act compliance document 0% 8/4/04 9/3/04

410 1.2.6.4.5 ADP5 Fish & Wildlife Coordination Act Report 0% 8/4/04 9/3/04

411 1.2.6.5 SCA Other State & Federal Compliance actions 0% 9/3/04 10/18/04

412 1.2.6.5.1 SCA1 Obtain water quality certification 0% 9/3/04 10/18/04

413 1.2.6.5.2 SCA2 Obtain coastal zone certification 0% 9/3/04 10/18/04

414 1.2.6.5.3 OA1 EPA review and approval of Section 103 compliance document 0% 9/3/04 10/18/04

415 1.2.6.6 OSD Other Supporting Documents 0% 6/6/04 10/3/04

416 1.2.6.6.1 OSD1 Items of local cooperation 0% 6/6/04 10/3/04

417 1.2.6.6.2 OSD2 Real estate acquisition 0% 6/6/04 10/3/04

418 1.2.6.6.3 OSD3 Quality control 0% 6/6/04 10/3/04

419 1.2.6.6.4 OSD4 Value engineering 0% 6/6/04 10/3/04

420 1.2.6.6.5 OSD5 Environmental & cultural resources concerns 0% 6/6/04 10/3/04

421 1.2.6.6.6 OSD6 Safety & security 0% 6/6/04 10/3/04

422 1.2.6.6.7 OSD7 Operation & maintenance 0% 6/6/04 10/3/04

423 1.2.6.7 PPCA Preliminary Project Cooperation Agreement 0% 6/6/04 10/3/04

424 1.2.6.7.1 PPCA1 PCA 0% 6/6/04 10/3/04

425 1.2.6.7.2 PPCA2 Financing plan 0% 6/6/04 10/3/04

426 1.2.7 FDRA Decision Process 0% 2/21/05 9/28/05

427 1.2.7.1 FDRA1 Transmission of final documents to DA for final decision 0% 2/21/05 3/3/05

428 1.2.7.2 FDRA2 Division review & endorsement 0% 3/3/05 3/24/05

429 1.2.7.3 FDRA3 Washington level review and endorsement 0% 3/3/05 5/2/05

430 1.2.7.4 FDRA6 Preparation of Chief's Report 0% 5/2/05 5/16/05

431 1.2.7.5 FDRA4 Secretariat level approval of plan 0% 5/16/05 6/30/05

432 1.2.7.6 TRA6 WRDA 99 compliance achieved 0% 6/30/05 6/30/05

433 1.2.7.7 FDRA5 Preparation of Record of Decision 0% 6/30/05 8/14/05

434 1.2.7.8 FDRA6 Record of Decision Signed 0% 8/15/05 8/15/05

435 1.2.7.9 FDRA7 Transmission of Chief's Report to Congress 0% 8/14/05 9/28/05
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